COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 20/ 2010

ESTI MATE SUMVARY 09: 44: 03
CONTI D: C17550 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 17550- BI D COFRS REPORTI NG CATEGCRY: 0 FACS REF NO
CONTRACT DESCRI PTI ON\: TI VE CHARGED: 211.0 DAYS TIME ALLOW 9/30/2010 FI XED COVPLETI ON DATI
CAPI TAL REPLACEMENT OF | TS DEV PERCENT TI ME: 83.73 ORI G TIME ALLOW 6/18/2010 FI XED COVPLETI ON DATI
PRQIECT NO C SW0- 792
CAPI TAL REPLACEMENT OF | TS DEV
NAVE OF ROAD: US160, UsS24, SHI91, SH82, SH62
PRQIECT COUNTI ES: STATEW DE VAR QUS SUW T
CONTRACTOR:
ROCKY MOUNTAI N ENTERPRI SES, | NC. PAY PERI OD ENDI NG 08/ 20/ 2010 DATE TI ME STARTED 01/22/2010
P.O. BOX 40034 DATE LET 12/ 03/ 2009 DATE WORK BEGAN
DATE AWARDED 12/ 10/ 2009 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 01/ 21/ 2010 DATE ACCEPTED
GRAND JUNCTI ON CO 81504 970 263 7417 DATE NOTI CE TO PROCEED 01/ 22/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 225, 297. 54 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PROJECT AMI:  $ 1,155 693.00 NON-PARTI Ol PATI NG 1,000, 416. 04 224, 687. 50
PERCENT COMPLETE: 81. 65% TOTAL EARNI NGS 1, 000, 416. 04 224, 687. 50
FUNDS AVAI LABLE: $ 224,881.50 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 000, 416. 04 224, 687. 50
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -17,335. 40 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 983, 080. 64 224, 687. 50
LI QUI DATED DANVAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 983, 080. 64 224, 687. 50
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 224, 687. 50

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17550 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17550- BI D ESTI MATE RUN 08/ 20/ 2010
PRQIECT: C SW0- 792 ESTI MATE NO 0007 09: 44: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00823 REMOVAL OF DYNAM C MESSAGE S| GN 7.000 4.000
EACH 3.000 1, 650. 00
550. 00000 7.000 3, 850. 00
0010 202-01140  REMOVAL OF GUARDRAI L TYPE 4 350. 000 350. 000
LF 0. 000 0.00
6. 00000 350. 000 2,100. 00
0015 203-01597  POTHOLI NG 18. 000 18. 000
HOUR 0. 000 0.00
81. 53000 18. 000 1, 467. 54
0020 206-00065  STRUCTURE BACKFILL (FLOWFILL) 49. 000 49. 000
cy 0. 000 0.00
82. 00000 49. 000 4,018. 00
0025 208-00002  *EROSI ON LOG (12 I NCH) 560. 000 560. 000
LF 0. 000 0.00
6. 50000 560. 000 3, 640. 00
0030 208-00034  GRAVEL BAG 0. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0.00
0035 208-00045  CONCRETE WASHOUT STRUCTURE 7.000 7.000
EACH 0. 000 0.00
400. 00000 7.000 2,800. 00
0040 208-00103  REMOVAL AND Di SPCSAL OF SEDI MENT (LABOR) 0. 000 0. 000
HOUR 0. 000 0.00
27.00000 0. 000 0.00
0045 208-00105 REMOVAL AND Di SPCSAL OF SEDI MENT ( EQUI PVENT) 0. 000 0. 000
HOUR 0. 000 0.00
110. 00000 0. 000 0.00
0050 210-00815  RESET SI GN PANEL 2.000 0. 000
EACH 0. 000 0.00
27. 00000 0. 000 0.00
0055 212-00006  *SEEDI NG (NATI VE) 2. 200 2.200
ACRE 0. 000 0.00

350. 00000 2.200 770. 00



CONTI D: C17550 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17550-BI D ESTI MATE RUN 08/ 20/ 2010
PRQJECT: C SW0- 792 ESTI MATE NO 0007 09: 44: 03

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0060 212-00032  *SO L CONDI TI ONI NG 2.200 2.200
ACRE 0. 000 0.00
150. 00000 2.200 330. 00
0065 213-00002  *MJILCH NG (VEED FREE HAY) 2.200 2.200
ACRE 0. 000 0.00
625. 00000 2.200 1, 375. 00
0070 213-00061  *MJULCH TACKI FI ER 440. 000 440. 000
LB 0. 000 0.00
3.00000 440. 000 1, 320. 00
0075 216-00042  *SO L RETENTI ON BLANKET (Bl ODEGRADABLE STRAW COCONUT) 100. 000 0. 000
5% 0. 000 0.00
3.00000 0. 000 0. 00
0080 403-00721  HOT M X ASPHALT (PATCH NG (ASPHALT) 2.000 0. 000
sy 0. 000 0.00
215. 00000 0. 000 0. 00
0085 503-00042  *DRILLED CAI SSON (42 | NCH) 109. 000 109. 000
LF 0. 000 0.00
650. 00000 109. 000 70, 850. 00
0090 503-00048  *DRILLED CAl SSON (48 | NCH) 32.000 29. 000
LF 0. 000 0.00
675. 00000 29. 000 19, 575. 00
0095 503-00400 DRILLING AND LOGA NG BORES 30. 000 30. 000
LF 0. 000 0.00
100. 00000 30. 000 3, 000. 00
0100 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 562. 500 562. 500
LF 0. 000 0.00
16. 00000 562. 500 9, 000. 00
0105 606-01340  *END ANCHORAGE TYPE 3D 3.000 3.000
EACH 0. 000 0.00
700. 00000 3.000 2,100. 00
0110 606-02005  *END ANCHORAGE ( FLARED) 5. 000 5. 000
EACH 0. 000 0.00
1, 700. 00000 5. 000 8, 500. 00



CONTI D: C17550 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17550-BI D ESTI MATE RUN 08/ 20/ 2010
PRQJECT: C SW0- 792 ESTI MATE NO 0007 09: 44: 03

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0115 613-00206  *2 | NCH ELECTRI CAL CONDUI T ( BORED) 2, 965. 000 2, 806. 000
LF 0. 000 0.00
21. 00000 2, 806. 000 58, 926. 00
0120 613-01200 2 I NCH ELECTRI CAL CONDUI T ( PLASTI Q) 610. 000 286. 000
LF 0. 000 0.00
7.50000 286. 000 2, 145. 00
0125 613-01300 3 I NCH ELECTRI CAL CONDUI T ( PLASTI Q) 350. 000 94. 000
LF 0. 000 0.00
7. 75000 94. 000 728. 50
0130 613-06000 METER POLE 3.000 3.000
EACH 0. 000 0.00
4, 000. 00000 3.000 12, 000. 00
0135 613-07034  PULL BOX (24" X36" X18") 15. 000 14. 000
EACH 0. 000 0.00
600. 00000 14. 000 8, 400. 00
0140 613-10000 *WRI NG 1. 000 0. 000
LS 1. 000 27, 000. 00
27, 000. 00000 1. 000 27, 000. 00
0145 614-00011  SIGN PANEL (CLASS 1) 10. 500 0. 000
SF 10. 500 115. 50
11. 00000 10. 500 115. 50
0150 614-00200  STEEL SIGN POST (U 2) 0. 000 0. 000
LF 0. 000 0.00
4. 00000 0. 000 0. 00
0155 614-10120 VAR ABLE MESSAGE S| GN 1. 000 1. 000
EACH 0. 000 0.00
118, 000. 00000 1. 000 118, 000. 00
0160 614-10123 VAR ABLE MESSAGE SI GN (I NSTALL ONLY) 1. 000 0. 000
EACH 1. 000 3, 500. 00
3, 500. 00000 1. 000 3, 500. 00
0165 614-10125 VAR ABLE MESSAGE S| GN ( GROUND MOUNTED) 5. 000 2.000
EACH 2.000 192, 000. 00
96, 000. 00000 4. 000 384, 000. 00



CONTI D C17550 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17550-BI D ESTI MATE RUN 08/ 20/ 2010
PRQJECT: C SW0-792 ESTI MATE NO 0007 09:44: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 614-30110 BUTTERFLY STRUCTURE 6. 000 6. 000
EACH 0. 000 0. 00
19, 000. 00000 6. 000 114, 000. 00
0175 614-32400 MONOTUBE OVERHEAD SI GN CANTI LEVER (24 | NCH DI AVETER) 1. 000 1. 000
EACH 0. 000 0. 00
42, 500. 00000 1. 000 42, 500. 00
0180 614-86752 FOLD- OVER TOAER (I TS) 1. 000 0. 000
EACH 0. 000 0. 00
24, 500. 00000 0. 000 0.00
0185 614-87406 *FI BER OPTI C CABLE (SINGLE MODE) (6 STRANDS) 200. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0190 620-00020 SANI TARY FACI LI TY 0. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0195 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 1. 000
LS 0. 000 0.00
11, 600. 00000 1. 000 11, 600. 00
0200 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
72, 000. 00000 1. 000 72,000. 00
0205 630-00000 FLAGGE NG 260. 000 186. 000
HOUR 0. 000 0. 00
21. 00000 186. 000 3, 906. 00
0210 630-00007 TRAFFI C CONTRCL | NSPECTI ON 0. 000 0. 000
DAY 0. 000 0. 00
25. 00000 0. 000 0. 00
0215 630-00012 TRAFFI C CONTRCL MANAGEMENT 104. 000 51. 000
DAY 0. 000 0. 00
50. 00000 51. 000 2, 550. 00
0220 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 20. 000 6. 500
EACH 5. 200 104. 00
20. 00000 11.700 234.00



CONTI D C17550 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17550-BI D ESTI MATE RUN 08/ 20/ 2010
PRQJECT: C SW0-792 ESTI MATE NO 0007 09:44: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630-80343 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 20. 000 6. 000
EACH 4.800 96. 00
20. 00000 10. 800 216. 00
0230 630-80358 ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROWN PANEL (C 1. 000 0. 500
TYP
5 EACH 0. 400 130. 00
325. 00000 0. 900 292.50
0235 630-80359 PORTABLE MESSAGE SI GN PANEL 60. 000 52. 000
DAY 0. 000 0. 00
25. 00000 52. 000 1, 300. 00
0240 630-80360 DRUM CHANNELI ZI NG DEVI CE 20. 000 5. 000
EACH 4.000 20.00
5. 00000 9. 000 45. 00
0245 630-80380 TRAFFI C CONE 60. 000 22.500
EACH 18. 000 72.00
4. 00000 40. 500 162. 00
0250 630-85041 | MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 40. 000 35. 000
DAY 0. 000 0. 00
60. 00000 35. 000 2,100. 00
0255 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 70, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0260 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0265 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0270 700-70195 F/ A UTILI TIES AND MAI NTENANCE COF FI ELD FACI LI TI ES 17, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

CONTI D C17550
PCN: 17550-BI D ESTI MATE RUN 08/ 20/ 2010
PRQJECT: C SW0-792 ESTI MATE NO 0007 09:44: 03
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 700- 70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1, 225,297.54 % 224,687.50% 1,000, 416. 04

PRQJECT TOTAL

CURRENT AMI  $ 1,225,297.54 %

224,687.50% 1,000, 416. 04



